



Public Works and Development

6924 South Lima Street
Centennial, Colorado 80112-3853
Phone: 720-874-6500
Fax: 720-874-6611
TDD: 720-874-6574
www.arapahoegov.com
publicworks@arapahoegov.com
DAVID M. SCHMIT, P.E.
Director

ARAPAHOE COUNTY UTILITY COORDINATION MEETING MEETING MINUTES FOR MEETING 2017-3

Thursday November 16, 2017 at 11 AM -- PWD Arapahoe Room, 6954 S. Lima St

1. Utility Business Items

- Water and Sanitation Companies- CCVWD in attendance, need to coordinate on Iliff project, and other projects as well.
- XCEL Energy – in attendance no new information
- IREA – in attendance – no new information
- SEMSWA – not in attendance
- CDOT – in attendance, Chuck H to email CDOT for information re: Highway 36 improvements, working on Dry Creek on/off ramp. Also a fiber install project along I-25 to C470 starting soon, will be right along I-25.
- ZAYO-What is the status for the permit for work near Belleview to Sunset Ridge? Chuck said; “last we heard, the plans had gone back to the Engineering Co. (Powers Engineering) with our review comments”. Also, Zayo will be doing a lot of work in County on Cell Towers. New legislature has allowed towers and the fiber for them to be installed in right of way as well as small cell builds. Chuck said, “These usually are handled with plans that go to Planning first, after a presub, then a License Agreement is required and a Tower set back applied for, etc”. We will meet with you and explain everything when you’re ready to do one in the County, or call/email Chuck.

2. Projects: Name Engineer

A. Quincy Ave/Gun Club Rd Intersection Jon Williams

Brian Love: The Quincy project is on a parallel path with Iliff project. The project team is currently coordinating with all utilities, especially with Aurora Water, and ECCVW&S. FOR package in March and go to construction in late 2018 or early 2019.

B. Iliff Avenue Corridor – Parker Rd to Quebec Art Negretti

Art: David Evans is the design company, with Goodbee coordinating utility work. Zayo to do some relocation of some fiber. CCVWSD has utilities in area, Art is coordinating with John and Lisa. Century Link will do some relocations of facilities. Xcel electric and other will have overhead to overhead relocation, and low pressure gas relocation is needed. Construction to begin about first of 2019.



ARAPAHOE COUNTY
COLORADO'S FIRST

Public Works and Development

6924 South Lima Street
Centennial, Colorado 80112-3853
Phone: 720-874-6500
Fax: 720-874-6611
TDD: 720-874-6574
www.arapahoegov.com
publicworks@arapahoegov.com
DAVID M. SCHMIT, P.E.
Director

- C. Broncos Pkwy & S. Fairplay Traffic Signal James Beall**
Brian: The design is about 75% done. Will be installed if warrants are met, this is tied with the construction of the Mountain Man facility. There will be a traffic count done spring 2018.
- D. North Out Rd and County Line Road James Beall**
Brian: This is the widening of existing asphalt near a subdivision in Elbert County, to provide a right turn lane, due to be built next summer. Utility coordination to start 1st Qtr. It will be a quick construct.
- E. 2017 Concrete Replacement Road and Bridge - David Beard**
Jim: 2017 work done. Early spring to begin 2018
- F. 2017 Asphalt Rehab Road and Bridge - Jim Katzer**
Jim: Only a few patches left to do in Saddle Rock Ridge
- G. 2018 Pavement Maintenance Plan Road and Bridge - Jim Katzer**
To begin soon
- H. Quincy Avenue Final Design – Gun Club to Powhaton Rd Jon Williams**
Brian: preliminary design with Aurora happening now, beyond 2020 construction
- I. Road and Bridge Construction Updates Jim Katzer R&B**
Jim has map of 2018 projects, please see him or contact him to coordinate. Map will also be posted on internet.

There is a drainage issue at Florida/Clinton, new inlet to be installed spring of 2018, then pave Florida. Concrete repairs and ADA ramps to be done before asphalt, coordination to be with utilities.

Questions on projects;

Jon Warford: CDOT in late November will be installing overhead lights on Parker Rd: Mississippi to maybe Dayton/Iliff. And put in line next to Sky Mark Development.

Tom Henley to get copy of County projects from Melaku and Chris and Jose.



Public Works and Development

6924 South Lima Street
Centennial, Colorado 80112-3853
Phone: 720-874-6500
Fax: 720-874-6611
TDD: 720-874-6574
www.arapahoegov.com
publicworks@arapahoegov.com
DAVID M. SCHMIT, P.E.
Director

3. **New Business:**

Requirement for Pothole Permits; separate from the boring or trenching permit.

Chuck explained that the potholing may feed into the design of the project, and so they need to be on a separate permit. The Street Cut and Right of Way Use Permit form is used for the pothole permit.

Question from Zayo: do we need to do plans and profile before construction permit? Chuck: we do want pothole profile of intersection and drainage areas.

Permits are turned around in a 24 hour period, as long as they are filled out correctly and all the information is provided.

Plan reviews have different turnaround time:

1st submittal = three week turnaround time

2nd submittal = two week

3rd submittal = one week

Oleg B.: you may need pothole permit for locates for plan and profile. Pothole permit can be extended as long as you call inspector before the permit expires. Engineers handle review of plans, the inspectors handle review of permits.

Zayo: we plan on putting a project manager on each permit so there will be a contact name and information.

Oleg: Please remember the 7 day limit to repair the potholes and other work in right of way. Weather conditions taken into consideration of course.

Our Next Meeting in on February 15th, 2018 Hope to see you there.