



ARAPAHOE COUNTY PUBLIC WORKS & DEVELOPMENT

ARAPAHOE COUNTY UTILITY COORDINATION MEETING

Today's Meeting:
Thursday May 18, 2023, at 11:00
Via MS Teams

2022 Utility Coordination Meeting Schedule			
Q1	Q2	Q3	Q4
February 16	May 18	August 17	November 16
11:00am – 12:00pm	11:00am – 12:00pm	11:00am – 12:00pm	11:00am – 12:00pm
MS Teams	MS Teams	MS Teams	MS Teams

Meeting Minutes

1. Utility Provider Items of Note

- A. Water & Sanitary– Denver water present, ACWWA present – no updates
- B. Electric – Xcel Energy,
- C. Telecomm –
- D. Utility Provider Contractors – Lumin8.com, KGPCO,

2. Neighbor Agencies and Jurisdictions

- A. SEMSWA – Britni reminds everyone: please remember to pick up drainage control measures when project is finished. During the rain event of last week, we had to go remove some old inlet protection. She expressed thank you to all the companies that had responded to the stormwater utility intrusions. If you're not sure if you need to contact us, contact info provided. Please reach out to me.
Britni was asked how the infrastructure held up: some storm damage in channels, regional infrastructure held up well, crews out moving obstructions by inlets, some construction sites had damage.
- B. Centennial present – no updates
- C. CDOT present, no updates

3. Capital Improvement Program Active Projects

<https://arcg.is/95ibK0> for the map or
<https://www.arapahoegov.com/945/Active-Capital-Improvement-Projects>

- A. Dry Creek Road from I-25 to Inverness Drive East
PM: Dan Wiseheart, DWiseheart@arapahoegov.com



MISSION We serve our community with vital infrastructure and professional government services.

Update: AD set plans and documents were sent to CDOT for final review. Stakeholders also got link to AD set/plans. County intends to go to Ad June 1, 2023. Construction in 2024 to avoid winter shut down.

B. Arapahoe Road Turn Lane Improvements

PM: Daniel Wiseheart, DWiseheart@arapahoegov.com

Update: The County recently completed some additional traffic analysis & benefit cost computing's for different options. Planning another public meeting. Construction anticipated in 2024 to avoid winter shut down. Slight change made; we may be putting in a light pole, so we may have to do some utility coordination for the pole base. Will reach out if necessary.

C. Iliff Avenue Corridor – Parker Rd to Quebec

PM: Ryan Seacrist, RSeacrist@arapahoegov.com

Update: Iliff improvements will continue through 2023. Finished lane switch a couple of weekends ago. Major push over the next couple of months will occur at the Quebec intersection and southside of the roadway. Please reach out if you are doing any work within the corridor. Even if it is not a relocation necessitated by the project. Permits submitted to the County through normal means will get directed to the Iliff Project Team for review and coordination. Weekly utility Meetings are being moved from 2PM on Thursday to 11AM to follow weekly OEC meetings. Weather has interrupted the work schedule.

D. Dry Creek On-Ramp Project-Dry Creek Rd Westbound & I-25 Southbound

PM: James Beall, Jbeall@arapahoegov.com

Update: Someone hit the meter for the lights, parts have been ordered. Remaining punch list items are still pending. On-ramp signage and striping are complete and crews are waiting on components to repair a damaged utility meter.

E. High Plains Trail

PM: James Beall, JBeall@arapahoegov.com Ryan Seacrist, RSeacrist@arapahoegov.com

Update: Project suspension will continue through most of May while we wait for bridge fabrication. Bridge delivery is planned for the first week of June (5-9th) with bridge installation beginning around June 23rd. No utility work anticipated, but if there are any questions please reach out. Anticipated completion in July of 2023. Segments II-IV are anticipated to start in 2024 with a two-to-three-month duration. Coordination, if needed, will commence later 2023. And of course, weather will affect the schedule.

F. Picadilly & Radcliff Signal Design and Construction

PM: James Beall, JBeall@arapahoegov.com

Update: FHU has completed the signal design plans and the plans have been circulated for signatures. Further developments regarding construction of the intersection will be discussed

with vested partners when the project kicks off. Working with Copperleaf to manage project. Construction may be delayed due to fabrication of signal poles / mast arms /street lighting fixtures.

G. Road And Bridge Active Projects

Map found at:

<https://arapahoegov.maps.arcgis.com/apps/MapSeries/index.html?appid=c4d08d78549147b5bfe54c9a7df9e146>

Information: <https://www.arapahoegov.com/626/Road-and-Bridge>

A. Current Road and Bridge Activities: Brandon:

- Roadway patching and pothole repair, weather permitting, trying to fill as many as possible before the rain hits.
- Gravel road blading-out East was hit hard with the rain last week, working on repairs and blading to damaged roads
- Contract Concrete Replacement Program in Tall Grass Neighborhood – last day is today
- Contract Milling in the Tall Grass Neighborhood – hope to finish next week
- Street Paving in the Tall Grass Neighborhood – To start at Himalaya next week and should last a week or two

B. Upcoming Road and Bridge Activities:

- Culvert maintenance ongoing and repairs now due to the rain

4. Engineering Services Active Projects

<https://gis.arapahoegov.com/cpc> This link takes you to a map with all active County cases (Planning, Engineering, ROW Utility Installation) accessible in multiple layers.

The Inspector Boundary Map can be found at: [inspector070219 \(arapahoegov.com\)](https://www.arapahoegov.com/inspector070219)

A. Project or Division Updates – use GIS links, or contact Chuck @ chaskins@arapahoegov.com

5. Regular Check-In Items

- A. Open Coordination Issues-especially with these storms, keep construction signs and zones clear and well-marked for safety.
- B. Nate from Denver Water: do you need any materials for milling, risers, etc? We will reach out if needed, thank you.
- C. Brandon: A lot of patches have been done incorrectly lately, and without a permit. Please reach out to Brandon and Engineering Inspectors to inspect if you notice any incorrect patches.

6. Open Discussion / New Business

A. Transportation Division has hired three new employees: Tim Brevoort in Traffic, Trent Marshall in Capital Improvements, and Tim March in Traffic.

Next meeting – See schedule above. Thank you for joining us!